lof3, +

1 hupzllwww.epaosc.orgsiws/1299/ﬁles/elldonfannﬁrehole;epa _polr..'. ‘

United ’ L DR
States Enwr;:;::t]zﬁ Protectlon Agency | , OR\G‘“ A\-
POLLUTION REPORT - :
e Mokt e 420 lll ll i
From: Dormmc Ventura
. , ) _ SDMSDoctD 2210748
Subject: ; I
-Contination of Work
' Elkton Farm Firehole
183 Zeitler Rd:, Elkton, MD
Latitude; 39.6292184 _ ,
Longltude -75. 8681150 : S S S
POLREP No.: 71 Site#: - " A3DHRV .
vReportlngPerlod - DO.#
" StartDate: - - Response Authorlty - CERCLA’
Mob Date: ’ Response Type: Time-Critical B
Demob Date. o ’ NPL Status: Non NPL.
Completlon Date' Incldent Category. Removal Action
CERCLISID# ‘ Contract # o :
RCRIS ID‘#:A : v '
~ Site Descrlptlon :
Work M1ss1on Statement:
‘ Safely and eﬂ'lc1ently investigate and remove Mumtlons and Explosives of Concern (MEC);
Materials Potentially Possessing an. Exploswe Hazard (MPPEH) Munitions Debris (MD) and
“explosively contammated soﬂ(TNT) from the Elkton Farms F1rehole Slte as defined in EPA'
geophysmal study =0T .
‘Background
The Elkton Farm Flrehole site is located two m1les northwest of Elkton, Maryland near the
mtersectlon of Routes 40 and 279. The Firehole Site occupies approxnnately 55-acres of the
400-acre ‘Elkton Farm and islocated just south of Ze1tler Road between Little Elk Creék and Laurel
Run. The most recent use of the Site has been as a 'working farm, During the decade before and
- during World War 11, the. parcel had been the site of activity related to the manufacture of fireworks
and ‘munitions. Investigations performed in 2006 by the Army Corps of Englneers 1dent1ﬁed an
-area on.the current Elkton Farm as the Firehole. The Fir¢hole was documented as an'area for the
‘ dlsposal of waste explos1ves materlal during and Just after. WWII Ordmance related materlal was
observed scattered on the ground throughout the site: - :
On Apnl 24, 2007 EPA mobed to the site wnh its reglonal ERRS cleanup contractor Guardlan
Environmental and its UXO subcontractor, USA Envnronmental to complete munitions of exploswe _
_concern identification, avoidance and disposal act1v1t1es On December 21, 2007 the site was v
demobed for the Christmas hohday The site was remobed on January 28, 2008 On May 2, 2008 a
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trommel mechanical sifter was mobilized to the site. The Trommel is being used to seperate MEC .
and MD from site soils. EPA entered into an AOC with the property owner on August 8, 2008 in N
which the property owner agreed to complete ‘work as described in Appendix K of the Site Work
Plan. The property owner’s contractor began scraping grids on August 11, 2008 using a pan

scraper. The OSC pr0v1ded direction to the property owner on which grids were to be scraped and
to which depth. The depth of scraping ranged from 8” — 16” based on magnetometer surveys and
depending on how deep MEC and MD were found in each area. Scraped soils were staged on a
predetermined area of the site pendmg trommel sifting. A total of 46 grids were scraped (11 were-
partial’ grids). Pan scraping activities as outlinéd in Appendix K of the Work and excavation of the
ﬁreholes are now complete. Sifting of scraped soils is now complete.

Current Activities ‘ :
Contractors completed sifting of site soils. Clearing and QA/QC of grids in the areas surrounding
where the Trommel sifter was previously located is ongoing. Poor weather and site conditions have
slowed work progress.” Contractors have begun demobing equipment and contractors as work tasks
are completed. It is anticipated that field activities will be complete and the site fully demobed by
the end of February 2009 : a

The followmg materlals have been processed/recovered to date:.

Total Grids Cleared Gov't QA: 170
-~ Total MEC found: 351,916 (MEC items include detonators grenade fuse, blastmg caps, tracer
" elements, incendiary bomblets, flares etc. etc.)
Firehole MEC found: 14;322 (incl. 13,974 tracers)
~ Total MD found: 40,627 Tbs
Scrap metal found: 22,356 Ibs.
Total Phase II processed soils: 34,253 cy

Trommel Slﬂmg Activities: '

Trommel sifting operations were completed on January 22 2009 and the Trommel was mobed off
site on January 29, 2009. Of the approximately 252,029 MEC items recovered off the trommel
since it was mobilized, 249,928 are tracers. In addition 56 fused 40mm and 112 fused 20mm
artrllery items were found via this sifting operation and placed in the on site explosive

magazines. Trommel sifting operations are-expected to be completed by the end of December
2008. QA/QC was performed on,several gnds that were prevrously covered with the unprocessed
soil pile.

Grid Clearance and QA/QC Activities:

UXO Techs are currently clearing and conducting QA/QC of grids in the area of the site where the
- Trommel sifter was previously located. Approxrmately 3 grids remain that need to be cleared and
- _pass QA/QC. , N

MEC Burn Activities: '

On January 20 and 21, 2009 MEC stored on site in magazines which was not suitable for shipment
off site was burned i in buried concrete-boxes. Some material was also detonated using

explosives. The burnmg and detonation of MEC items was conducted to ensure that all explosive
constrtuents in MEC were removed prior to shipment off site. These operations-were conducted by
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trained UXO Techs. , o . ) | : B

Dlsposal Act1v1t1es OR‘G‘NAL '
On December 16-18, 2008 approxnnately 160 tons ‘of Soil contammg low concentratlons of TNT
was transported off site for dlsposal as non-hazardous waste. Approx1mately 52 drums of MEC
containing mainly tracers was also shipped off site for dlsposal as hazardous waste at an <

. appropnate facxhty Addltlonal MEC and’ mumtlons debns wﬂl be d1sposed of prior to completlon
of s1te work

Next Steps o L
3 -Dlspose of remaining MEC and MD ,
" -Conduct burn of any remalnmg items stored in magazmes o S
-Remaining MEC items in magazines will be treated on site prior to shlpment oﬂ' site for dlsposal
. -Clearing and QA/QC of gnds w1ll be completed )
* -Site will be demobed 3 ‘ ‘ :
-Property owner will regrade 51te and re-vegetate as agreed upon in Appendlx K of the Work Plan ’
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